
 

REGULAR MEETING 
AGENDA 

August 10, 2022 



 

August 3, 2022 

Board of Supervisors 
Sunshine Water Control District 

Dear Board Members: 

The Board of Supervisors of the Sunshine Water Control District will hold a Regular Meeting on 
August 10, 2022, at 6:30 p.m., at the La Quinta Inn Coral Springs, 3701 N. University Drive, Coral 
Springs, Florida 33065.  The agenda is as follows: 

1. Call to Order 

2. Roll Call 

3. Pledge of Allegiance 

4. Public Comments [3-Minute Time Limit] (Comments should be made from the 
microphone to ensure recording. Please state your name prior to speaking.)  

5. Update: Current Connections, Inc., Letter Regarding Pump Stations #1 and #2 for Electrical 
Repairs Payment for Stored Materials 

6. Update: Legislative Matters 

7. Consideration of Substitute Resolution 2022-10, Providing for Certain Insurance to Board 
Members and the Spouse of Board Members; Providing for Severability; Providing for an 
Effective Date 

8. Acceptance of Unaudited Financial Statements as of June 30, 2022 

9. Approval of July 13, 2022 Regular Meeting Minutes 

10. Supervisors’ Communications 

11. Staff Reports  

A. District Counsel: Lewis, Longman & Walker, P.A. 

B. District Engineer: Craig A. Smith & Associates 

• Presentation: Monthly Engineer’s Report 

 C. District Engineering Consultant: John McKune 

ATTENDEES: 
Please identify yourself each 
time you speak to facilitate 
accurate transcription of 
meeting minutes. 
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2300 Glades Road, Suite 410W ▪ Boca Raton, Florida 33431 ▪ 561-571-0010 

 

D. District Field Supervisor: Cory Selchan 

E. District Manager: Wrathell, Hunt & Associates, LLC 

• NEXT MEETING DATE: September 14, 2022 at 6:30 P.M. {Public Hearing 
on Adoption of Fiscal Year 2022/2023 Budget} 

o QUORUM CHECK 

Joe Morera  IN PERSON  PHONE  NO 

Ivan Ortiz  IN PERSON  PHONE  NO 

Ed Khouri  IN PERSON  PHONE  NO 

12. Public Comments 

13. Adjournment 

Should you have any questions, please contact me directly at (561) 346-5294 or Jamie Sanchez 
at (561) 512-9027. 

Sincerely, 

Cindy Cerbone 
District Manager 

FOR BOARD MEMBERS AND STAFF TO ATTEND BY TELEPHONE 

CALL-IN NUMBER: 1-888-354-0094 
PARTICIPANT PASSCODE: 131 733 0895 
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1620 Hill Avenue, Mangonia Park, Florida 33407 
(561) 863-0010 

License Number EC-0001253 
 

July 27, 2022 
 
Mr. Orlando Rubio 
Craig A. Smith & Associates 
21045 Commercial Trail 
Boca Raton, Florida 33486 
 
Mr. Cory Selchan 
Sunshine Water Control District 
2300 Glades Road, Suite 410W 
Boca Raton, Florida 33431 
 
RE:  Sunshine Water Control District Pump Stations #1 & 2 Electrical Repairs 
 Payment for Stored Materials 
 
Gentleman: 
 
As you know, our firm entered into a contract with the District to perform electrical modifications 
to both Pump Station #1 & 2 late last year. The contracted work consisted of the replacement 
and upgrade of major portions of the electrical distribution and control system at both stations. 
Time was of the essence as it was clear the projects had to be completed before the 2022 
hurricane season began. We focused significant attention to this requirement and ensured that 
all of our suppliers were aware of and were as committed to the proposed schedule as we were. 
 
While the contract documents specifically state there will be no payment for stored material, we 
did not feel the requirement would be a problem. The intended construction schedule defined 
that each of the major components would be installed within weeks of being received, therefore 
they would be billed as an installed or partially installed item for each normal pay period. 
 
Unfortunately, the electrical switchgear manufacture, Square D Corporation, like so many 
manufactures in the post COVID period, encountered several supply chain disruption issues. As 
you know we were scheduled to begin work in early March, and due to several reasons, Square 
D could not ship the necessary product, nor could they forecast exactly when they would be 
able to. One delay led to another and it became apparent we could not ensure the projects 
would be completed before June 1. The decision was made to postpone the construction phase 
of the project until after December 1, however we would keep the procurement phase of the 
project running, hoping that we would receive the necessary equipment over the summer so 
that we could confidently begin work in December. 
 
We have now received some (not all) of the distribution equipment for both projects. The 
equipment is being stored here in our warehouse where it is secure and properly covered by 
property insurance specifically written to cover property owned by others. While the delays to 
this project are clearly that of the equipment manufacture, they are not inconsistent with the 
manufacturing delays we are seeing and or experiencing with other manufactures or industries.  
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Manufacturing and shipping delays unfortunately have become all too common over the last 12 
months.  
 
So, while the manufacture is responsible for the delay, they are still insistent on their payment 
terms for products they do ship. They are requiring our local distributor to remit full payment for 
the products that have shipped within 30 days of doing so. We (CCI) are responsible to the 
distributor for full payment within the same 30 day period. To date we have received 
approximately $160,000 of equipment and are expecting approximately $120,000 more before 
we plan to begin work in December. Paying for this equipment will create a hardship on our 
working capital that we as a small family owned business would prefer not to experience. 
 
We are respectfully asking that the SWCD Board of Directors allow for the payment of these 
properly stored and insured materials. We remind the Board, they are only paying 90% of the 
value of the material as the contract requires a 10% retainage, and we are only billing for the 
actual invoice amount and applicable sales tax (no mark-up for overhead and profit). The project 
is also fully protected by a 100% Performance and Payment Bond to further protect the Board 
from economic injury. Payment for these materials does not relieve us from any contractual 
obligation and the material is available for inspection at any time. 
 
We are disappointed that we were not able to complete the project per the initial construction 
schedule. Not being able to do so, has adversely affected our fiscal year and work we intended 
to complete this year, will now have to be completed next year. Not being able to bill for this 
material only compounds the disappointment.  
 
We are still committed to completing the project and successfully fulfilling our obligations and 
look forward to getting started later this year. 
 
We await your reply to this matter. 
 
Sincerely, 
 
 
Donald Sharkey 
President 
 
/Enclosures 
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RESOLUTION 2022-10 
 

A RESOLUTION OF THE BOARD OF SUPERVISORS OF THE 
SUNSHINE WATER CONTROL DISTRICT PROVIDING FOR CERTAIN 
INSURANCE TO BOARD MEMBERS AND THE SPOUSE OF BOARD 
MEMBERS; PROVIDING FOR SEVERABILITY; PROVIDING FOR AN 
EFFECTIVE DATE. 

 

WHEREAS, the Sunshine Water Control District (“District”) is a special purpose, local 
government district created pursuant to Chapter 298, Florida Statutes, and a special act of the 
Florida Legislature; and   

WHEREAS, the District is governed by a Board of Supervisors comprised of Board 
Members who are duly elected officers of the District; and 

WHEREAS, Section 112.08, Florida Statutes, provides that special districts are authorized 
to provide and pay out of its available funds for all or part of the premium for health and other 
types of such insurance for the officers and employees of the special district, and the dependents 
of such  officers and employees; and   

WHEREAS, the District desires to pay for health insurance, dental insurance, and vision 
insurance benefits to Board Members and their spouses; and 

WHEREAS, the District finds this Resolution to be in the best interest of the public health, 
safety, and welfare.   

NOW THEREFORE, BE IT RESOLVED THAT THE BOARD OF SUPERVISORS OF THE SUNSHINE 
CONTROL WATER DISTRICT: 

Section 1. The foregoing Whereas clauses are hereby ratified and incorporated as the 
intent of this Resolution. 

Section 2.  The District hereby elects to pay for health insurance, dental insurance, 
and vision insurance benefits (hereinafter collectively known as “Health Insurance Benefits”) to 
current and future Board Members and the spouses of Board Members..  , On an annual basis, 
The District shall reimburse Board Members all or part of  the cost of the premiums for health, 
dental, and or vision insurance coverage obtained by the Board Member, including, but not 
limited to, health, dental or vision  insurance coverage obtained through a spouse’s group plan, 
Medicare, or the Veteran’s Administration.  

Section 3.  Such Health Insurance Benefits extended to a Board Member and to  the 
spouse of a Board member under this Resolution shall be available during the Board Member’s 
term of office and shall terminate within 30 days of the Board Member’s vacation from office.   

Section 4.  In order to be reimbursed, the Board Member must provide proof of 
payment of the insurance premium. District shall reimburse the Board Member in an amount not 
to exceed the cost of insurance premiums obtained by the District for District employees.    
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Section 5.   The provisions of this Resolution are declared to be severable and if any 
section, sentence, clause or phrase of this Resolution shall for any reason be held to be invalid or 
unconstitutional, such decision shall not affect the validity of the remaining sections, sentences, 
clauses, and phrases of this Resolution but they shall remain in effect, it being the legislative intent 
that this Resolution shall stand notwithstanding the invalidity of any part. 

 
Section 7.  This Resolution shall be effective immediately upon its adoption. 

Done and ordered this 10th day of August, 2022. 

 
ATTEST:     SUNSHINE WATER CONTROL DISTRICT 
 
 
 
_____________________________  _________________________________________ 
Secretary /Assistant Secretary   President/Vice President, Board of Supervisors 
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UNAUDITED

SUNSHINE
WATER CONTROL DISTRICT

FINANCIAL STATEMENTS

JUNE 30, 2022



General
Fund

Debt Service
Fund

Series 2018

Debt Service
Fund

Series 2021

Total
Governmental

Funds
ASSETS
Centennial Bank 1,792,183$   -$                 -$                      1,792,183$    
Centennial Bank - escrow 80,850          -                   -                        80,850           
DS - Series 2021 -                    -                   472,550             472,550         
Investments

CDARS - CD Investments -                    
State Board of Administration*

A Investment account 5,132            -                   -                        5,132             
A Bank maintenance reserve account 2,688            -                   -                        2,688             
A Renewal & replacement reserve account 2,000            -                   -                        2,000             
A Equipment replacement reserve account 211               -                   -                        211                

Centennial Bank - MMA 259,484        -                   -                        259,484         
FineMark Bank - MMA 249,015        -                   -                        249,015         
FineMark Bank - ICS 13,055,572   -                   -                        13,055,572    
Iberia Bank - MMA 5,531            -                   -                        5,531             
Prepaid expense 133               -                   -                        133                
Undeposited funds 13,360          -                   -                        13,360           
Due from general fund -                    -                   71,269               71,269           

Total assets 15,466,159$ -$                 543,819$           16,009,978$  

LIABILITIES 
Liabilities:
Retainage payable 161,752        -                   -                        161,752         
Due to debt service 71,269          -                   -                        71,269           
Deposits payable/trash bonds 194,500        -                   -                        194,500         
Cost recovery deposits 48,855          -                   -                        48,855           
Payroll liabilities 36                 -                   -                        36                  

Total liabilities 476,412        -                   -                        476,412         

FUND BALANCES
Assigned:

3 months working capital 1,438,513     -                   -                        1,438,513      
Disaster recovery 3,500,000     -                   -                        3,500,000      
Truck replacement 142,000        -                   -                        142,000         

Restricted for
Debt service -                    -                   543,819             543,819         

Unassigned 9,909,234     -                   -                        9,909,234      
Total fund balances 14,989,747   -                   543,819             15,533,566    

 Total liabilities and fund balances 15,466,159$ -$                 543,819$           16,009,978$  

SUNSHINE
WATER CONTROL DISTRICT

BALANCE SHEET
GOVERNMENTAL FUNDS

JUNE 30, 2022

*Accounts not reconciled as statement not received prior to agenda preparation date.
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 Current
Month 

 Year to
Date 

 Adopted
Budget 

% of
Budget

REVENUES
Assessments 28,144$         3,408,184$   3,480,348$   98%
Interest and miscellaneous 1,741             6,488            9,000            72%
Permit review fees -                    4,550            4,900            93%
Cost recovery 3,360             4,704            17,500          27%

Total revenues 33,245           3,423,926     3,511,748     97%

EXPENDITURES
Administrative
Supervisors 250                1,250            1,800            69%
Supervisors reimbursement -                    -                    7,500            0%
Management/accounting/recording 5,318             47,864          63,819          75%
DSF & CPF accounting 1,242             11,181          14,908          75%
Dissemination fee 83                  750               1,000            75%
Arbitrage rebate calculation -                    -                    750               0%
Trustee -                    -                    5,000            0%
Audit -                    -                    11,200          0%
Legal 7,618             59,906          95,000          63%
Human resource services 611                5,502            7,337            75%
Communication -                    -                    7,500            0%
Dues/subscriptions -                    4,175            4,500            93%
Rent - operations facility 3,937             35,438          47,249          75%
Insurance -                    23,365          32,543          72%
Legal advertising -                    699               2,500            28%
Office supplies and expenses 3                    840               1,500            56%
Postage 132                678               1,200            57%
Postage-ROW clearing -                    -                    500               0%
Printing and binding 117                1,050            1,400            75%
Website -                    1,109            3,000            37%
ADA website compliance -                    -                    210               0%
Contingencies -                    2,673            5,000            53%

Total administrative expenses 19,311           196,480        315,416        62%

Field operations
Salaries and wages 38,049           291,218        438,375        66%
FICA taxes 2,909             22,381          33,536          67%
Special pay -                    1,435            2,000            72%
Bonus program -                    -                    1,500            0%
401a retirement plan 8,802             34,097          43,838          78%
Health insurance 22,355           186,365        278,434        67%
Workers' compensation insurance -                    12,551          15,000          84%
Engineering 4,200             21,320          100,000        21%
Engineering - capital outlay ps1 & ps2 126                14,187          200,000        7%
Engineering - wofo phase 2b 6,776             91,585          219,900        42%
Engineering - sw 20 yrs reporting 588                3,612            -                    N/A

SUNSHINE
WATER CONTROL DISTRICT

FOR THE PERIOD ENDED JUNE 30, 2022

STATEMENT OF REVENUES, EXPENDITURES,
AND CHANGES IN FUND BALANCES

GENERAL FUND
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 Current
Month 

 Year to
Date 

 Adopted
Budget 

% of
Budget

SUNSHINE
WATER CONTROL DISTRICT

FOR THE PERIOD ENDED JUNE 30, 2022

STATEMENT OF REVENUES, EXPENDITURES,
AND CHANGES IN FUND BALANCES

GENERAL FUND

Consulting engineer services -                    -                    25,000          0%
Cost recovery 420                3,433            17,500          20%
Water quality testing -                    3,428            5,224            66%
Telephone 139                1,112            1,800            62%
Electric 11,664           32,098          85,000          38%
Insurance -                    54,411          46,949          116%
Repairs and maintenance

Canal banks 300                7,518            50,000          15%
Canal dredging -                    -                    50,000          0%
Culvert inspection & cleaning -                    -                    100,000        0%
Dumpster service 681                4,402            13,000          34%
Truck & tractor 168                4,126            21,000          20%
Other 11,637           18,029          21,000          86%

Operating supplies
Chemicals 5,472             32,603          90,000          36%
Fuel 1,180             8,046            20,000          40%
Fuel-pump station generator -                    -                    35,000          0%
Triploid carp -                    -                    19,755          0%
Uniforms 147                1,120            3,217            35%
Other 828                2,923            4,000            73%

Permit fees, licenses, schools 50                  4,730            5,000            95%
Capital outlay - westchester 512                2,546            -                    N/A
Capital outlay - pump station 1 & 2 154,282         338,349        1,500,000     23%
Capital outlay - wofc phase 2B -                    1,617,519     1,840,000     88%
Field equipment -                    -                    35,000          0%
Pump station telemetry 311                2,513            40,000          6%
Contingencies 255                8,984            5,000            180%

Total field operations 271,851         2,826,641     5,366,028     53%
Other fees and charges
Tax collector 282                34,082          36,254          94%
Property appraiser 282                34,082          36,254          94%
Property tax bills - fire & EMS assessment -                    38                 100               38%

Total other fees & charges 564                68,202          72,608          94%
Total expenditures 291,726         3,091,323     5,754,052     54%
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 Current
Month 

 Year to
Date 

 Adopted
Budget 

% of
Budget

SUNSHINE
WATER CONTROL DISTRICT

FOR THE PERIOD ENDED JUNE 30, 2022

STATEMENT OF REVENUES, EXPENDITURES,
AND CHANGES IN FUND BALANCES

GENERAL FUND

Excess/(deficiency) of revenues
over/(under) expenditures (258,481)       332,603        (2,242,304)    

OTHER FINANCING SOURCES/(USES)
Transfers in - from DSF Series 2018 -                    48,941          -                    N/A
Transfers in - from DSF Series 2021 -                    -                    300,000        0%
Transfer out - to DSF Series 2021 -                    -                    (107,946)       0%

Total other financing sources/(uses) -                    48,941          192,054        25%
Net increase/(decrease) of fund balance (258,481)       381,544        (2,050,250)    
Fund balance - beginning 15,248,228    14,608,203   14,022,163   
Fund balance - ending

Assigned:
3 months working capital 1,438,513      1,438,513     1,438,513     
Disaster recovery 3,500,000      3,500,000     3,500,000     
Truck replacement 142,000         142,000        142,000        

Unassigned 9,909,234      9,909,234     6,891,400     
Total fund balance - ending 14,989,747$  14,989,747$ 11,971,913$ 
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Current
Month

Year To
Date

REVENUES
Interest -$                  6$                   

Total revenues -                    6                     

EXPENDITURES
Debt service -                    -                      

Total debt service -                    -                      

Excess/(deficiency) of revenues
over/(under) expenditures -                    6                     

OTHER FINANCING SOURCES/(USES)
Transfers (out) -                    (156,887)         

Total other financing sources/(uses) -                    (156,887)         

Net increase/(decrease) in fund balance -                    (156,881)         
Fund balances - beginning -                    156,881          
Fund balances - ending -$                  -$                    

FOR THE PERIOD ENDED JUNE 30, 2022

SUNSHINE
WATER CONTROL DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,
AND CHANGES IN FUND BALANCES
DEBT SERVICE FUND SERIES 2018
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Current
Month

Year To
Date

 Adopted
Budget 

% of
Budget

REVENUES
Assessment levy: on-roll 6,861$           830,851$        848,359$        98%
Interest 193                212                 -                      N/A

Total revenues 7,054             831,063          848,359          98%

EXPENDITURES
Debt service
Principal -                    135,000          135,000          100%
Interest -                    291,251          291,251          100%

Total debt service -                    426,251          426,251          100%

Other fees and charges
Tax collector 137                16,617            8,837              188%
Property appraiser -                    -                      8,837              0%
Cost of issuance -                    3,000              -                      N/A
Total other fees and charges 137                19,617            17,674            111%

Total expenditures 137                445,868          443,925          100%

Excess/(deficiency) of revenues
over/(under) expenditures 6,917             385,195          404,434          

OTHER FINANCING SOURCES/(USES)
Transfers in -                    107,946          107,946          100%
Transfers (out) -                    -                      (300,000)         0%

Total other financing sources/(uses) -                    107,946          (192,054)         -56%

Net increase/(decrease) in fund balance 6,917             493,141          212,380          
Fund balances - beginning 536,902         50,678            -                      
Fund balances - ending 543,819$       543,819$        212,380$        

FOR THE PERIOD ENDED JUNE 30, 2022

SUNSHINE
WATER CONTROL DISTRICT

STATEMENT OF REVENUES, EXPENDITURES,
AND CHANGES IN FUND BALANCES
DEBT SERVICE FUND SERIES 2021
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SUNSHINE 
Water Control District 
Special Assessment Revenue Improvement Bonds, Series 2018 
$11,685,000

Debt Service Schedule 

Date Principal Coupon Interest Total P+I
11/01/2021 - 222,015.00 222,015.00
05/01/2022 4.800% 222,015.00 222,015.00
11/01/2022 - 222,015.00 222,015.00
05/01/2023 430,000.00 4.800% 222,015.00 652,015.00
11/01/2023 - 213,845.00 213,845.00
05/01/2024 450,000.00 4.800% 213,845.00 663,845.00
11/01/2024 - 205,295.00 205,295.00
05/01/2025 465,000.00 4.800% 205,295.00 670,295.00
11/01/2025 - 196,460.00 196,460.00
05/01/2026 480,000.00 4.800% 196,460.00 676,460.00
11/01/2026 - 187,340.00 187,340.00
05/01/2027 500,000.00 4.800% 187,340.00 687,340.00
11/01/2027 - 177,840.00 177,840.00
05/01/2028 520,000.00 4.800% 177,840.00 697,840.00
11/01/2028 - 167,960.00 167,960.00
05/01/2029 540,000.00 4.800% 167,960.00 707,960.00
11/01/2029 - 157,700.00 157,700.00
05/01/2030 560,000.00 4.800% 157,700.00 717,700.00
11/01/2030 - 147,060.00 147,060.00
05/01/2031 580,000.00 4.800% 147,060.00 727,060.00
11/01/2031 - 136,040.00 136,040.00
05/01/2032 600,000.00 4.800% 136,040.00 736,040.00
11/01/2032 - 124,640.00 124,640.00
05/01/2033 625,000.00 4.800% 124,640.00 749,640.00
11/01/2033 - 112,765.00 112,765.00
05/01/2034 650,000.00 4.800% 112,765.00 762,765.00
11/01/2034 - 100,415.00 100,415.00
05/01/2035 675,000.00 4.800% 100,415.00 775,415.00
11/01/2035 - 87,590.00 87,590.00

 05/01/2036 695,000.00 4.800% 87,590.00 782,590.00
11/01/2036 - 74,385.00 74,385.00
05/01/2037 730,000.00 4.800% 74,385.00 804,385.00
11/01/2037 - 60,515.00 60,515.00
05/01/2038 750,000.00 4.800% 60,515.00 810,515.00
11/01/2038 - 46,265.00 46,265.00
05/01/2039 780,000.00 4.800% 46,265.00 826,265.00
11/01/2039 - 31,445.00 31,445.00
05/01/2040 810,000.00 4.800% 31,445.00 841,445.00
11/01/2040 - 16,055.00 16,055.00
05/01/2041 845,000.00 4.800% 16,055.00 861,055.00

Total $11,685,000.00 - $5,375,290.00 $17,060,290.00
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DRAFT 

MINUTES OF MEETING 1 
SUNSHINE WATER CONTROL DISTRICT 2 

 3 
The Board of Supervisors of the Sunshine Water Control District held a Regular Meeting 4 

on July 13, 2022 at 6:30 p.m., at the La Quinta Inn Coral Springs, 3701 N. University Drive, Coral 5 

Springs, Florida 33065. 6 

 7 

Present were: 8 
  9 
Joe Morera President 10 
Ivan Ortiz Vice President 11 
 12 
Also present were:  13 
 14 
Cindy Cerbone District Manager 15 
Jaimie Sanchez Wrathell, Hunt and Associates, LLC 16 
Andrew Kantarzhi Wrathell, Hunt and Associates, LLC 17 
Al Malefatto District Counsel 18 
Orlando Rubio District Engineer 19 
Cory Selchan Field Superintendent 20 
Alain Bellevue Resident 21 
 22 
 23 

FIRST ORDER OF BUSINESS Call to Order  24 
 25 

Ms. Sanchez called the meeting to order at 6:30 p.m.    26 

 27 

SECOND ORDER OF BUSINESS Roll Call  28 
 29 
Supervisors Morera and Ortiz were present. Supervisor Khouri was not present.  30 

 31 

THIRD ORDER OF BUSINESS Pledge of Allegiance  32 
 33 
 All present recited the Pledge of Allegiance.  34 

  35 

FOURTH ORDER OF BUSINESS Public Comments [3-Minute Time Limit] 36 
 37 

Ms. Sanchez stated Staff received a request for a Letter of No Objection (LONO) from 38 

resident Alain Bellevue, who would like to have a fence encroachment and, in doing the due 39 

diligence of researching the Broward County Property Appraiser’s website and conferring with 40 
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Mr. Selchan, it was discovered that there are other obstructions in the District’s right-of-way 41 

(ROW). Mr. Selchan and his Staff inspected the property and obtained photographs that he can 42 

elaborate further on. This way Mr. Bellevue can take advantage of his three minutes and not 43 

have to recap the whole situation, if the Board is amenable. 44 

Mr. Selchan explained that, when a resident asks for a LONO for a fence, Staff inspects 45 

the property to make sure the ROW is clean and free of obstructions. Upon inspecting Mr. 46 

Bellevue’s property, Staff noticed a dock, deck and some trees encroaching in the District’s 47 

ROW and informed him of the findings.  Mr. Bellevue had no objection to removal of the trees 48 

but he would like to keep the deck, which is 75% to 80% on the District’s ROW. After informing 49 

Mr. Bellevue of the District’s policy, he asked to come before the Board to ask for an exception.  50 

Ms. Sanchez stated Mr. Bellevue mentioned that a worker photographed his home last 51 

week and, before he spoke, he wanted the details of how many feet are encroaching into the 52 

District’s ROW and what was on his property.  53 

Mr. Selchan replied that the deck encroaches 13’ to 14’ onto District property.  54 

Ms. Cerbone stated, in talking with Mr. Bellevue about how this occurred, she informed 55 

him that it does not matter how it occurred, it is what is currently in existence. Many of the 56 

residents that Staff has dealt with inherited the obstructions. She stated that Mr. Bellevue 57 

talked about a permit application and a permit from 1997. A permit application was located by 58 

the City but no permit could be located and, even if a permit was located, it was issued in error.  59 

Ms. Cerbone discussed obstructions in the ROW, LONO application policies, the City 60 

issuing code violations and offering residents the Option 2 Agreement. She concluded that all 61 

the resident is asking for is for the District to take everything away and for the deck to remain. 62 

She reminded the Board that an exception has never been granted. 63 

Mr. Morera stated, unfortunately, the Board has come across this scenario several times 64 

and, in order to be able to maintain an application of the existing policy, the Board must apply it 65 

equally for every scenario. He stated that he empathized with Mr. Bellevue and would allow 66 

him to speak for three minutes.  67 

Mr. Bellevue thanked Ms. Sanchez and Ms. Cerbone for their assistance and patience. 68 

He stated that he has no issues with having the fence project completed in the correct manner.  69 

He shared that he purchased the property in April 2022 primarily because of the deck and 70 

voiced his desire to keep it. He stated, if it is possible to salvage the deck in any way, that would 71 
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be a great outcome for him and his family, which is why he is making this plea.  He noted that  72 

he fully intends to comply with whatever decision is made in order for the fence project to 73 

proceed. 74 

The Board and Staff discussed moving the deck elsewhere, salvaging the tree, trimming 75 

the tree, potential blockage in a nearby canal due to the tree, dock safety concerns, District 76 

policy and offering Mr. Bellevue an Option 2 Agreement entailing removing everything that is in 77 

the ROW. Mr. Selchan stated, if Mr. Bellevue is amenable, he would contact the City’s Arborist 78 

to inspect and assess the entire area to determine if the tree can be salvaged.  79 

Mr. Malefatto stated, since the homeowner made a formal request, it would be 80 

appropriate to have a formal motion to deny the request, with the option that Staff will try to 81 

salvage a tree, if feasible. 82 

 83 

On MOTION by Mr. Ortiz and seconded by Mr. Morera, with all in favor, the 84 
Letter of No Objection request from Mr. Bellevue, was not approved.  85 

 86 
 87 
Mr. Bellevue asked where he can have the fence installed. Ms. Cerbone replied, on or 88 

within his property line; any fence survey company will be able to provide documents showing 89 

where the fence will be and Staff could read them and confirm if the fence would be on or 90 

inside his property. Asked about an existing survey of the property, Ms. Cerbone stated a new 91 

survey might have to be conducted. She advised Mr. Bellevue of the survey process and what 92 

his next steps should be.  93 

Mr. Bellevue thanked the Board and Staff for their time and consideration. 94 

 95 

FIFTH ORDER OF BUSINESS Presentation of Audited Financial Report 96 
for the Fiscal Year Ended September 30, 97 
2020 98 

 99 
Ms. Cerbone stated, for the record that, last year, the audit was filed with the State by 100 

June 30th but Staff did not have it on the Board’s agenda, which is why both audits are on the 101 

agenda. She stated, in reviewing the audits, she has the exact same comments for both 2020 102 

and 2021; there were no findings, no issues, no recommendations for improvement, nothing 103 

that needed to be reported to any agency whatsoever.  They were both clean audits. 104 
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Ms. Cerbone stated there is a slight change in the audit approach for 2021 that did not 105 

exist in 2020; as part of the audited financial report, a listing of the number of employees, 106 

independent contractors and a few other informational details that did not appear in 2020 107 

were been added.  108 

Asked for a clarification of Item #5, on Page 34, regarding financial emergency 109 

conditions, Ms. Cerbone stated the District is not in any financial distress, it has sufficient cash, 110 

it has no past due loans and it has no claims or liens filed against it. If any of those situations 111 

existed, then that could trigger a financial emergency situation in which a separate notice 112 

would need to be filed.  113 

  114 

SIXTH ORDER OF BUSINESS Consideration of Resolution 2022-08, 115 
Hereby Accepting the Audited Financial 116 
Report for the Fiscal Year Ended 117 
September 30, 2020 118 

 119 
Mr. Morera presented Resolution 2022-08.  120 

 121 

On MOTION by Mr. Ortiz and seconded by Mr. Morera, with all in favor, 122 
Resolution 2022-08, Hereby Accepting the Audited Financial Report for the 123 
Fiscal Year Ended September 30, 2020, was adopted.  124 

 125 
 126 
SEVENTH ORDER OF BUSINESS Presentation of Audited Financial Report 127 

for the Fiscal Year Ended September 30, 128 
2021 129 

 130 
Mr. Morera presented the Audited Financial Report for the Fiscal Year Ended September 131 

30, 2021 and asked if there were any questions for Ms. Cerbone regarding the list of contractor 132 

names.   There were no questions from the Board.  133 

 134 

EIGHTH ORDER OF BUSINESS Consideration of Resolution 2022-09, 135 
Hereby Accepting the Audited Financial 136 
Report for the Fiscal Year Ended 137 
September 30, 2021 138 

 139 
Mr. Morera presented Resolution 2022-09.  140 

 141 
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On MOTION by Mr. Ortiz and seconded by Mr. Morera, with all in favor, 142 
Resolution 2022-09, Hereby Accepting the Audited Financial Report for the 143 
Fiscal Year Ended September 30, 2021, was adopted.  144 

 145 
 146 
NINTH ORDER OF BUSINESS Update: Legislative Matters 147 
 148 

There were no updates. 149 

 150 

TENTH ORDER OF BUSINESS Acceptance of Unaudited Financial 151 
Statements as of May 31, 2022 152 

 153 
 Ms. Sanchez presented the Unaudited Financial Statements as of May 31, 2022. 154 

    155 

On MOTION by Mr. Ortiz and seconded by Mr. Morera, with all in favor, the 156 
Unaudited Financial Statements as of May 31, 2022, were accepted. 157 

 158 
 159 

ELEVENTH ORDER OF BUSINESS Approval of June 8, 2022 Regular Meeting 160 
Minutes 161 

 162 
Mr. Morera presented the June 8, 2022 Regular Meeting Minutes. 163 

Ms. Sanchez stated edits were received from District Counsel and the District Engineer 164 

and the minutes would be amended to reflect those changes. 165 

 166 

On MOTION by Mr. Ortiz and seconded by Mr. Morera, with all in favor, the 167 
June 8, 2022 Regular Meeting Minutes, as amended to incorporate changes 168 
submitted to Management by District Counsel and the District Engineer, were 169 
approved. 170 

 171 
 172 

TWELFTH ORDER OF BUSINESS Supervisors’ Communications 173 
 174 

Mr. Ortiz stated he just returned from vacation and had a great time.  175 

Mr. Morera stated that he recently saw an alligator in a District canal. He asked if 176 

deferred or unaddressed items on the agendas are being tracked and requested a brief recap of 177 

open items. Ms. Cerbone replied affirmatively and stated with Mr. Rubio and Mr. Malefatto’s 178 

level of detail and professionalism, there is no need to keep track of open items. In several of 179 

Management’s other Districts, at the conclusion of each meeting, an “Action Item Recap” is 180 



SUNSHINE WATER CONTROL DISTRICT DRAFT July 13, 2022 

6 

done, identifying who has to do what and the ETA. Ms. Cerbone and Ms. Sanchez then send 181 

email reminders to fellow Staff members regarding pending items but that is not usually 182 

necessary  in Sunshine’s case due to the responsiveness of its Staff.    183 

Mr. Morera shared that he attended a City workshop and the City Manager was 184 

discussing a recent rainstorm and pointed out Sunshine’s great performance as a Special 185 

District and how there has been no flooding. He appreciated  the City Manager recognizing the 186 

District and stated that the credit should go to the District’s Staff. He thanked everyone for 187 

their dedication and diligence.  188 

 189 

THIRTEENTH ORDER OF BUSINESS Staff Reports  190 
 191 
A. District Counsel: Lewis, Longman & Walker, P.A. 192 

• Letter to Arthur Neiwirth, Esq., Regarding Blue Stream Communications, LLC’s 193 

Failure to Obtain Permits 194 

Mr. Malefatto stated he recently conferred with Mr. Morera about erecting a memorial 195 

for Mr. Prudhomme on District property.  196 

The Board and Staff discussed memorial options and Mr. Morera urged Staff to choose 197 

between planting a tree or installing a plaque and report back to the Board. 198 

Mr. Malefatto presented the letter he sent to Arthur Neiwirth, Esq., regarding Blue 199 

Stream Communications, LLC’s failure to obtain permits, advising them that they are on notice 200 

and need to have permits for facilities and cables withing the District’s ROW. He received an 201 

email from Blue Stream’s General Counsel stating that the construction division ensured that 202 

permits were obtained and identified three permits that they obtained from the District but 203 

there were many others that were not permitted, particularly the cable that was severed. He 204 

responded back in that manner after conferring with Mr. Selchan. 205 

Mr. Malefatto stated, in April, the Board passed a Resolution authorizing the District to 206 

reimburse Board Members for health, dental and vision insurance for themselves and their 207 

spouses, pursuant to Section 112.08 Florida Statutes. He had discussions with Mr. Morera as to 208 

whether reimbursements could be included in Medicare or Supplemental premiums. Staff 209 

examined this closely and concluded that it would be reimbursable, consistent with the prior 210 
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resolution. Ms. Rustin is preparing a substitute resolution for Resolution 2022-04, which would 211 

cover the Medicare reimbursement, which will be presented at the next meeting. 212 

B. District Engineer: Craig A. Smith & Associates  213 

• Presentation:  Monthly Engineer’s Report 214 

Mr. Rubio presented the July Monthly Engineer’s Report included in the agenda. 215 

Discussion ensued regarding work being done on the Coral Springs Drive bridge.  216 

C. District Engineering Consultant: John McKune 217 

There was no report. 218 

Mr. Morera asked if anyone has heard from Mr. McKune. Staff would continue to 219 

contact him. 220 

D. District Field Supervisor: Cory Selchan 221 

Mr. Selchan reported the following: 222 

➢ There has been over 7” of rainfall in the past month but no need to pump. 223 

➢ The canals are being kept artificially low to prevent issues at the pump stations. 224 

➢ Normal operations are going smoothly. 225 

➢ There was a minor accident involving one of the District’s trucks; the truck was taken 226 

out of service. 227 

E. District Manager: Wrathell, Hunt & Associates, LLC 228 

• NEXT MEETING DATE: August 10, 2022 at 6:30 P.M.  229 

o QUORUM CHECK  230 

 The next meeting would be held on August 10, 2022.  231 

 232 

FOURTEENTH ORDER OF BUSINESS Public Comments  233 
 234 

No members of the public spoke. 235 

 236 

FIFTEENTH ORDER OF BUSINESS Adjournment  237 
 238 
 239 

On MOTION by Mr. Morera and seconded by Mr. Ortiz, with all in favor, the 240 
meeting was adjourned at 7:39 p.m. 241 
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 243 
 244 
 245 
___________________________ ____________________________ 246 
Secretary/Assistant Secretary President/Vice President 247 
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August 3, 2022 

Board of Supervisors 

Sunshine Water Control District 

2300 Glades Road, Suite 410W 

Boca Raton, Florida 33073 

RE: SUNSHINE WATER CONTROL DISTRICT - MONTHLY ENGINEER’S REPORT (MER) 

(August 10, 2022 Board Meeting) 

July 6, 2022 - August 3, 2022 

CAS PROJECT NO. 15-1826 

Dear Board of Supervisors: 

Craig A. Smith & Associates, Inc. (CAS) is pleased to provide you with the MER summarizing activity performed 

by our team on behalf of SWCD during the referenced period including future work. Anything of significance or 

modifications occurring after this writing will be brought up at the August 10, 2022 BOS meeting. 

Electrical Repairs at Pump Station Nos. 1 and 2 

Current Connections, Inc. (CCI) has been in the process of receiving materials and storing them at their 

warehouse and have submitted pay request applications to cover the cost of these stored materials. The issue 

at hand is that the contract does not allow for payment of stored materials and this was also communicated at 

the pre-bid meeting. The impacts from COVID19 continue to create labor and supply issues between vendors 

and contractors (or other purchasers of products). Work on this project was slated to commence this past dry 

season (2 months after the start of FY2022) as no work could occur during hurricane season. As such, the work 

had to be postponed to the end of this coming November due to the delays encountered with suppliers. 

CAS does not have the authority to modify the requirements of the contract without BOS approval. CCI was 

reminded of the contractual requirements and we suggested that CCI submit a letter that basically requests 

the contractual requirement be reconsidered due to the unusually encountered delays with materials so that 

they can pay their vendors in reasonable amount of time. CCI’s letter is attached to this report. 

Following a meeting (8.1.22) with SWCD team members to discuss this matter and before we can recommend 

the BOS to vote on a decision, the following items were requested from CCI on that same day. 

• Copy of the property insurance that covers the warehouse where the material is being kept. 

• Smith Engineering Consultants (Engineer of Record) is to immediately arrange a visit to the warehouse 

and verify the material received was the material approved. Furthermore, the visit to the warehouse 

should also avoid any unnecessary additional delays for wrongly shipped materials at the time of 

construction. 

561.314.4445 

www.craigasmith.com 

21045 Commercial Trail 
Boca Raton, FL 33486 

https://ameeting(8.1.22


     

           

     

   

 

                    

                     

                

                 

                    

                   

 

       

 

                

               

                  

                 

        

 

                

                   

                

                

                   

                    

                  

                 

                     

 

                

                   

                    

                 

 

        

 

                   

           

 

 

   

 

      

            

           

 

Board of Supervisors 

RE: SUNSHINE WATER CONTROL DISTRICT - MONTHLY ENGINEER’S REPORT (MER) 

August 10, 2022 Board Meeting 

P a g e | 2 

The BOS will be updated at the meeting regarding these requirements. The unit prices for each bid item includes 

installation as well. We note that CCI is only requesting partial payment of items that are in the contract and 

that their requests for partial payment of the bid items are reasonable. Should the aforementioned 

requirements be found to be satisfactory, we recommend the BOS approving the release of these payments (or 

percentage of these payments) less the 10% retainage. Note that CCI was the only bidder on this project and 

has been responsive with the electrical repair needs of either pump station when called upon by staff. 

West Outfall Canal Phase 2B Improvements 

Rio-Bak Corporation’s (RBC) Pay application no. 4 was approved with a final price of $2,204,398.73; a 

$514,697.27 savings from the updated contract price of $2,719,096.00. The savings primarily reflected the 

hauling of clean material instead of the hauling of contaminated material in accordance with the testing of the 

material ($46/CY -vs- $33.38/CY). The contract price was based and awarded on assuming the hauling of 

contaminated material; a worst case scenario. 

As mentioned at the previous meeting, attached for BOS consideration is the engineering proposal for similar 

work at Pump Station No. 1 (PS1) which entails the lowering the concrete intake bay, installation of the vortex 

suppression cones, the horizontal bars for vortex suppression at the canal surface, and canal bank revetment 

(armoring) upstream of PS1 and PS2. The structural engineering components will be performed by Radise 

International and CAS will continue to act as project manager and prepare plans for the canal bank revetment. 

The engineering scope is attached to this report for a lump sum price of $104,816.20. Once the design is 

complete, a price proposal from RBC will be negotiated as a change order to the current construction contract 

with work to commence in the coming dry season. Construction services from Radise International are not 

included for work under their professional responsibility at this time and is to be submitted at a later date. 

In addition, attached for BOS consideration is the engineering proposal for work under Riverside Drive Bridge 

which entails the widening of the bottom in accordance with the report provided by Radise International. The 

engineering scope is attached to this report for a lump sum price of $123,295.04. Once the design is complete, 

a price proposal from RBC will be negotiated as a change order to the current construction contract. 

Culvert Replacement – NW 24th St (Westchester Blvd) 

The project is under construction and is being managed by the City and their consultants. Per the interlocal 

agreement, the SWCD is cost sharing the construction costs. 

Right-of-Way Permits 

The following applications remain under review: 

• The Ladydbird Academy – Royal Palm Blvd & NW 89th Dr 

• Osprey Site - NW 39th St & NW 120th Ave 

https://of$123,295.04
https://104,816.20
https://2,719,096.00
https://514,697.27
https://2,204,398.73


     

           

     

   

 

                  

                   

    

 

 

 

     

 

 

 

 

    

    
 

 

           

                 

        
 
 

   

Board of Supervisors 

RE: SUNSHINE WATER CONTROL DISTRICT - MONTHLY ENGINEER’S REPORT (MER) 

August 10, 2022 Board Meeting 
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As always, we continue to look forward to working with the SWCD staff on current and future important 

projects. Should there be any questions, I can be reached at the letterhead numbers shown or by electronic 

mail at orubio@craigasmith.com. 

Sincerely, 

CRAIG A. SMITH & ASSOCIATES 

Orlando A. Rubio, PE 

VP of Stormwater Engineering 

cc: SWCD - Cory Selchan, John McKune, PE (via e-mail) 

WHA - Jamie Sanchez, Cindy Cerbone, Debbie Tudor, Daphne Gillyard, Gianna Denofrio, Caryn Kupiec (via e-mail) 

CAS - Steve C. Smith, PE, (via e-mail) 

\\cas-file\projects\districts\sunshine_water_control\monthly engineers reports\2022mer\2022-08\swcd-monthlyrpt-2022-08-02.docx 

mailto:orubio@craigasmith.com


 
 

  
 

  
 

  
 

   
    

  
  

 
  

    
    
   

 
           

    
 

 
 

             
          

           
            

           
          

 
          

      
           

          
 

        
        

           
         

          
          

            
        

    
 

           
           

         
        

            
 

1620 Hill Avenue, Mangonia Park, Florida 33407 
(561) 863-0010 

License Number EC-0001253 

July 27, 2022 

Mr. Orlando Rubio 
Craig A. Smith & Associates 
21045 Commercial Trail 
Boca Raton, Florida 33486 

Mr. Cory Selchan 
Sunshine Water Control District 
2300 Glades Road, Suite 410W 
Boca Raton, Florida 33431 

RE: Sunshine Water Control District Pump Stations #1 & 2 Electrical Repairs 
Payment for Stored Materials 

Gentleman: 

As you know, our firm entered into a contract with the District to perform electrical modifications 
to both Pump Station #1 & 2 late last year. The contracted work consisted of the replacement 
and upgrade of major portions of the electrical distribution and control system at both stations. 
Time was of the essence as it was clear the projects had to be completed before the 2022 
hurricane season began. We focused significant attention to this requirement and ensured that 
all of our suppliers were aware of and were as committed to the proposed schedule as we were. 

While the contract documents specifically state there will be no payment for stored material, we 
did not feel the requirement would be a problem. The intended construction schedule defined 
that each of the major components would be installed within weeks of being received, therefore 
they would be billed as an installed or partially installed item for each normal pay period. 

Unfortunately, the electrical switchgear manufacture, Square D Corporation, like so many 
manufactures in the post COVID period, encountered several supply chain disruption issues. As 
you know we were scheduled to begin work in early March, and due to several reasons, Square 
D could not ship the necessary product, nor could they forecast exactly when they would be 
able to. One delay led to another and it became apparent we could not ensure the projects 
would be completed before June 1. The decision was made to postpone the construction phase 
of the project until after December 1, however we would keep the procurement phase of the 
project running, hoping that we would receive the necessary equipment over the summer so 
that we could confidently begin work in December. 

We have now received some (not all) of the distribution equipment for both projects. The 
equipment is being stored here in our warehouse where it is secure and properly covered by 
property insurance specifically written to cover property owned by others. While the delays to 
this project are clearly that of the equipment manufacture, they are not inconsistent with the 
manufacturing delays we are seeing and or experiencing with other manufactures or industries. 



 
    

     
  

 
 

        
  

 
         

           
           

          
      

           
      

 
            

             
            
         
        

           
       

 
          

             
           

     
 

          
     

 
     

 
 

 
 

 
 

 
 

  
 

Sunshine Water Control District 
Pump Stations #1 & 2 Electrical Repairs 
July 27, 2022 
Page Two 

Manufacturing and shipping delays unfortunately have become all too common over the last 12 
months. 

So, while the manufacture is responsible for the delay, they are still insistent on their payment 
terms for products they do ship. They are requiring our local distributor to remit full payment for 
the products that have shipped within 30 days of doing so. We (CCI) are responsible to the 
distributor for full payment within the same 30 day period. To date we have received 
approximately $160,000 of equipment and are expecting approximately $120,000 more before 
we plan to begin work in December. Paying for this equipment will create a hardship on our 
working capital that we as a small family owned business would prefer not to experience. 

We are respectfully asking that the SWCD Board of Directors allow for the payment of these 
properly stored and insured materials. We remind the Board, they are only paying 90% of the 
value of the material as the contract requires a 10% retainage, and we are only billing for the 
actual invoice amount and applicable sales tax (no mark-up for overhead and profit). The project 
is also fully protected by a 100% Performance and Payment Bond to further protect the Board 
from economic injury. Payment for these materials does not relieve us from any contractual 
obligation and the material is available for inspection at any time. 

We are disappointed that we were not able to complete the project per the initial construction 
schedule. Not being able to do so, has adversely affected our fiscal year and work we intended 
to complete this year, will now have to be completed next year. Not being able to bill for this 
material only compounds the disappointment. 

We are still committed to completing the project and successfully fulfilling our obligations and 
look forward to getting started later this year. 

We await your reply to this matter. 

Sincerely, 

Donald Sharkey 
President 

/Enclosures 



 

  
   

    

   

 

          

    

     

    

 

      

             

     

  

   

 

                 

                 

                 

                   

              

 

        

 

                  

                     

                 

               

                 

         

 

      

 

 

               

             

         

August 3, 2022 

Jamie Sanchez, District Manager (via e-mail: sanchezj@whhassociates.com) 

Sunshine Water Control District 

2300 Glades Road, Suite 410W 

Boca Raton, Florida 33073 

RE: Sunshine Water Control District 

Professional Services Proposal @ Pump Station 1 & @ West Outfall Canal 

CAS PROPOSAL # 4357 

Dear Ms. Sanchez; 

For Board of Supervisors consideration, Craig A. Smith and Associates (CAS) is pleased to provide a professional 

services proposal to continue to improve the hydraulic performance of both pump stations. The proposed work 

is intended for the purposes of obtaining a price proposal from Rio-Bak Corporation, Inc (RBC) who remains 

under contract with the SWCD via the West Outfall Canal Phase 2b contract. CAS will coordinate and negotiate 

a change order to the current contract for the proposed work items. 

These professional services proposals primarily entail the following: 

1. Hydraulic Improvements at the intake bay of Pump Station 1 (PS1) and ~50 LF canal bank revetment 

(see Figure 1 below) between north of the intake bay. Similar to the work at Pump Station No. 2, this 

entails the lowering of the concrete intake area, the installation of the vortex suppression cones, and the 

horizontal cross beams. Structural engineering plans by Radise International (RI) and their proposal is 

attached. CAS will provide the professional services for the canal bank revetment at PS1 canal and 

revetment at the transitional segment just north of PS2. 

Figure 1 FPL - Jensen Beach 

2. Riverside Dr. Bridge Canal bottom improvement using the Partial Canal Improvement (PCI) section per 

the Radise International feasibility engineering report (1.11.21). Structural engineering plans will be 

provided by Radise International and their proposal is attached. 

561.314.4445 www.craigasmith.com 
21045 Commercial Trail 
Boca Raton, FL 33486 

mailto:sanchezj@whhassociates.com


     

            

    

    

 
       

 
 

 

       

 

            

 

       

 

                  

                  

                  

                 

                 

                     

                

               

                  

             

                     

              

 

 

        

  

              

                 

               

                    

       

  

  

  

Sunshine Water Control District 

Professional Services Proposal @ Pump Station 1 & @ WOFC-Riverside Dr Bridge 

CAS PROPOSAL # 4357 

Page 2 of 5 

Figure 2 - Partial Canal Improvement Section 

The proposed services include the following tasks: 

TASK DESCRIPTION FEE 

S86 MAP OF TOPOGRAPHIC SURVEY (PS1) 

Field surveying to produce a Map of Topographic Survey for use in the design of improvements at the 

intake area of Pump Station No.1. Spot elevations will be gathered in said intake area including along the 

bottom and top of retaining walls, bottom of channel, finished floor of the pump station, etc. Catch basins 

and outfalls will be located and rim, invert and approximate pipe size shown on the survey. Elevations 

will be gathered as relative to National Geodetic Vertical Datum of 1929 (NVGD ’29). Cross sections of 

the canal from right of way to right of way will be taken at fifty (50) foot intervals for approximately 400 

linear feet from the Pump Station northward. The Map of Topographic Survey adhering to Florida Statutes 

Chapter 472.027, Florida Administrative Code 5J-17 (Standards of Practice for Surveying in the State of 

Florida) will be represented on sheets at an appropriate scale and 6 certified copies will be provided. A 

PDF and Cad file of the survey will be provided, also. 

This proposal does not include adherence to any standards other than those indicated above. 

$7,320.00 

E77 PROVIDE LOCATES – GPR/EM SERVICES 

Provide utility location and verification services within the 50-foot x 100-foot area immediately adjacent 

to the north side of pump station No. 1. using AWPA standards for marking. A subsurface ground 

penetrating radar (GPR) unit shall be used in addition to electromagnetic induction (EM) to perform/verify 

horizontal locations of existing utility lines. Lines will be painted on the ground or pin flags set to show 

said lines on the surface. 

$1,200.00 

https://1,200.00
https://7,320.00


     

            

    

    

 

   

 

              

 

             

                

               

               

             

                

                

               

              

                  

                   

             

 

             

   

          

 

                 

                   

               

            

  

 

         

 

           

 

            

            

  

 

      
 

               
                 

                 
                     
    

 
  

                                                           

            

Sunshine Water Control District 

Professional Services Proposal @ Pump Station 1 & @ WOFC-Riverside Dr Bridge 

CAS PROPOSAL # 4357 

Page 3 of 5 

ENGINEERING DESIGN SERVICES 

E53 CAS - ENGINEERING DESIGN & PERMITTING: (Canal bank revetment at PS1 & PS2) 

Prepare plan and profile views of construction engineering plans and construction documents with 

applicable specifications using the surveyed canal segment by CAS at PS1 and the as-built survey from 

Caufield and Wheeler at the WOFC at PS2. Prepare plans, applications and supporting documentation 

to obtain an approval from Broward County Biological Resources Division - Dredge and Fill Licensing 

section. RI will coordinate with Broward County Highway Construction and Engineering Division 

concerning the work at under Riverside Dr Bridge. Perform preliminary hydraulic analysis of the PS1 

surveyed canal segment for evaluation. Provide progress sets of plans to SWCD team members and 

coordinate as necessary to address comments from staff. Prepare the plan quantities and engineer’s 

opinion of probable cost estimate. Coordinate with product vendors pertaining the canal bank revetment 

options. CAS will include up to two (2) responses for request for additional information (RFI) letter from 

the County’s Dredge and Fill section. Additional RFI will be billed as an additional service for matters not 

related to errors/omissions. This task does not include Permit Fees. 

$36,680.00 

E56 & 

E57 CAS - ENGINEERING SERVICES DURING CONSTRUCTION & CONSTRUCTION OBERVATION 

Under a previously approved CAS scope of work (approved on 11.17.21) which was billed at the approved 

hourly rates, CAS will negotiate with RBC for a project change order under the current Phase 2B contract. 

CAS will also perform observation services for CAS work related items and provide management and 

coordination amongst the team members to ensure a successful project. 

-Previously approved1-

SUB PS1 - STRUCTURAL & GEOTECHNICAL SERVICES (Radise International) 

Professional engineering services for structural engineering work at PS1 (scope attached). 

Task 1: Concrete Intake Bay Modification and Vortex Suppression Cones $36,750.76 

Task 2: Horizontal Cross Beams $22,865.32 

Subtotal: $59,616.20 

TOTAL FEES FOR THIS SCOPE: $104,816.20 

We propose to perform all services under the terms of the executed Professional Engineering Services 
Agreement. Additional Services not included in this proposal shall be Hourly services in accordance with the 
Hourly Rate Schedule included in said agreement. The fees in this proposal do not include government agency 
reviews or permit fees. If such fees are applicable CAS will notify the District as to the agencies involved and the 
required amount. 

1 $177,320.00 less $33,329.00 for PH2B construction services = $143,991 Remaining 

https://33,329.00
https://177,320.00
https://104,816.20
https://59,616.20
https://22,865.32
https://36,750.76
https://36,680.00


     

            

    

    

 

                   

                   

 

       

   

   

           

   

   

   

           

     

   

   

   

 

 

  

Sunshine Water Control District 

Professional Services Proposal @ Pump Station 1 & @ WOFC-Riverside Dr Bridge 

CAS PROPOSAL # 4357 

Page 4 of 5 

If this proposal at PS1 is acceptable, please execute in the space provided below and return one executed copy 

to our office as our notice to proceed. We appreciate your business and thank you for this opportunity. 

AGREED TO AND ACCEPTED BY: 

CRAIG A. SMITH & ASSOCIATES SUNSHINE WATER CONTROL DISTRICT 

Orlando A. Rubio, P.E. Joe Morera, President, Board of Supervisors 

VP Stormwater Engineering 

Date 



     

            

    

    

 

       

      

 

              

 

            

 

                

       

 

               

                 

                 

                     

    

 

                  

                     

 

 

       

   

   

           

   

   

   

           

     

   

   

   

 

            

        

        

  
    

 

 

 

 

 

 

 

Sunshine Water Control District 

Professional Services Proposal @ Pump Station 1 & @ WOFC-Riverside Dr Bridge 

CAS PROPOSAL # 4357 

Page 5 of 5 

PROPOSAL FOR RIVERSIDE DRIVE BRIDGE – 

STRUCTURAL & GEOTECHNICAL SERVICES (Radise International) 

Professional engineering services for structural engineering work at Riverside Dr (scope attached). 

Task 1: Project kick-off meeting, Coordination & Preparation of Preliminary Plans: $57,664.56 

Task 2: Final Design Plans, Specifications and Opinion of Probable Cost: $65,630.48 

TOTAL FEE FOR THIS SCOPE: $123,295.04 

We propose to perform all services under the terms of the executed Professional Engineering Services 

Agreement. Additional Services not included in this proposal shall be Hourly services in accordance with the 

Hourly Rate Schedule included in said agreement. The fees in this proposal do not include government agency 

reviews or permit fees. If such fees are applicable CAS will notify the District as to the agencies involved and the 

required amount. 

If this proposal at Riverside Drive Bridge is acceptable, please execute in the space provided below and return 

one executed copy to our office as our notice to proceed. We appreciate your business and thank you for this 

opportunity. 

AGREED TO AND ACCEPTED BY: 

CRAIG A. SMITH & ASSOCIATES SUNSHINE WATER CONTROL DISTRICT 

Orlando A. Rubio, P.E. Joe Morera, President, Board of Supervisors 

VP Stormwater Engineering 

Date 

cc: SWCD - Cory Selchan, Field Superintendent, John McKune, PE (via e-mail) 

WHA – Cindy Cerbone, Andrew Kantarzhi (via e-mail) 

CAS – Stephen C. Smith (via e-mail) 

\\cas-file\Admin\PROPOSAL-ASSEMBLY\_COMPLETED_PROPOSALS_\2022\4357-SWCD PS1 & Canal 

Improvements\WOFC_PH2b_PS1_Improvements.docx 

https://123,295.04
https://65,630.48
https://57,664.56


 

                         

       
 

 

 

 

 

 

 

  

 

 

 

 

 

  

 

    

 

 

 

 

   

        

  

       

         

     

     

     

     

    

  

   

 

  

  

 

    

 

    

      

     

 

 

  

 

       

  

 

August 3, 2022 

Craig A. Smith & Associates 

21045 Commercial Trail, 

Boca Raton, FL 33486 

Attn: Orlando Rubio, P.E. 

Re:  06-Sunshine Water Control District, Pump Station No. 1 Structural Modifications, Fee 

Proposal 

Dear Mr. Rubio: 

RADISE International (RADISE) is pleased to provide Craig A. Smith & Associates (CAS) 

this proposal for development of engineering plans and specifications for the Sunshine Water 

Control District (SWCD)Pump Station No. 1 Structural Modifications located in Broward 

County. This proposal includes two (2) options to modify the pump station. Task No. 1 

includes the structural design to eliminate and replace the sloped intake slab from the canal 

into the pump station and design for the installation of pump intake vortex breaker cones. 

Task No. 2 includes the structural design to install horizontal pipe beams and supports to 

eliminate vortex development in the pump intake bays. This design effort will include 

structural plans, specifications and opinion of probable cost for each alternative. Design will 

be based on As-Built plans furnished by the SWCD. Each alternative includes a kick off 

meeting to ensure clear project objectives, scope, lines of communications and project 

schedule.  Canal and pump station dewatering and permitting are not included. 

Engineering support for bidding, award, construction administration and inspection are not 

included in this scope of work and can be provided if requested.  

Task No. 1 – Intake Slab Modification 

RADISE will provide structural design plans, specifications, and opinion of probable cost to 

level the intake for bay to the pump station. This work will include one geotechnical boring 

to verify for intake bay site conditions. Work also includes design for the pump intake vortex 

breaker cones at the pump intakes.  Dewatering and permits are not included. 

RADISE will provide the following design services: 

1. Drill a 50-foot deep SPT boring adjacent to the Pump Station for the purpose of 
delineating ground conditions at depth in support of the Contractor’s dewatering 
system designs for dewatering the adjacent upstream canal/slab modification area. 

4152 West Blue Heron Blvd, Suite 1114, Riviera Beach, FL 33404 Ph: 561.841.0103 / Fax: 561.841.0104 www.RADISE.net 

Offices in Miami-Dade, Broward, and Palm Beach Counties 

about:blank


 

 

 

   

 

     

  

 

   

 

    

   

 

  

 

   

   

 

 

  

     

  

 

    

   

 

    

   

 

 

 

    

  

 

    

    

  

 

    

 

 

 

    

        

   

 

 

 

 

 

        

     

    

2. Prepare detailed engineering drawings and technical specifications. Division One 
Specifications (except for Summary of Work), General Terms and Conditions, etc. are 
not included. 

3. RADISE will provide drawings, technical specifications, and opinion of probable cost 

within 90 calendar days from the authorization date.  

Deliverables – Two (2) sets of plans (11” x 17”), specifications and cost estimates along with 

electronic copies in PDF format. 

Task No. 2 

RADISE will provide structural design plans, specifications and opinion of probable cost for 

the installation of horizontal pipe beams and supports in the pump intake bays. Dewatering 

and permits are not included.  

RADISE will provide the following design services: 

1. Prepare detailed engineering drawings and technical specifications. Division One 
Specifications (except for Summary of Work), General Terms and Conditions, etc. are 
not included. 

2. Prepare an opinion of probable cost. 
3. RADISE will provide drawings, technical specifications, and opinion of probable cost 

within 90 calendar days from the authorization date.  

Deliverables – Two (2) sets of plans (24” x 36”), specifications and cost estimates along with 

electronic copies in PDF format. 

Fees 

Engineering Fee for Task 1 – Slab Modification $ 32,891.44 

Construction Phase Bid Support /Inspections/Certification/Closeout $ 3,859.32 

Engineering Fee for Task 2 – Pump Vortex Modification $ 19,006.12 

Construction Phase Bid support Inspections/Certification/Closeout $ 3,859.32 

Closure 

We appreciate the opportunity to provide this proposal and look forward to working with you 

on this project. RADISE will be glad to provide a proposal to provide construction support 

services, if requested by CSA. Please contact me if you have any questions. 

Sincerely, 

Tom Mullin, PE 

VP - Chief Engineer & Geotechnical Services Group Consultant 

Page 2 of 2 

https://3,859.32
https://19,006.12
https://3,859.32
https://32,891.44


 

                         

       
 

 

 

 

 

 

  

 

 

 

 

 

  

 

       

 

 

 

 

   

        

    

      

       

   

    

       

     

 

  

  

 

    

 

      

     

     

       

          

 

 

        

        

 

 

  

August 3, 2022 

Craig A. Smith & Associates 

21045 Commercial Trail, 

Boca Raton, FL 33486 

Attn: Orlando Rubio, P.E. 

Re: 06-Sunshine Water Control District, West Outfall Canal Improvements - Riverside Dr. 

Vehicular Bridge, Fee Proposal 

Dear Mr. Rubio: 

RADISE International (RADISE) is pleased to provide Craig A. Smith & Associates (CAS) 

this proposal for the development of engineering plans and specifications for the Sunshine 

Water Control District (SWCD) West Outfall Canal Improvements - Riverside Dr. Vehicular 

Bridge located in Broward County. This design effort will include civil and structural plans, 

specifications, and opinion of probable cost for the Partial Canal Improvements alternative 

(PCI) as outlined on pages 17 and 18 of RADISE’s Geotechnical Engineering Services 

Report dated January 8, 2021. This alternative may include lag board shoring, tie backs and 

modifications/removal of concrete aprons under and/or around the bridge. Design will be 

based on a survey provided by Caufield and Wheeler Inc. dated January 21, 2022. 

Engineering support for bidding, award, construction administration and inspection are not 

included in this scope of work and can be provided if requested.  

Task 1 Project kick-off meeting, Coordination and Preparation of Preliminary Plans 

RADISE will attend a project kick-off meeting with the designated project manager to 

establish project objectives, scope, lines of communication and project schedule. RADISE 

will coordinate with local utilities, Broward County, review existing surveys, geotechnical 

information and finalize the design approach with CAS. Permits for work in the canal are not 

included. RADISE will provide 30% plans. RADISE to obtain approval from Broward 

County regarding bridge modifications. 

Deliverable – Attend meeting and provide meeting minutes. Provide two sets of 30% plans 

(11’ x 17”) to CAS with electronic copies in PDF format and list of proposed specifications. 

Obtain approval from Broward County for modifications to the Riverside Bridge. 

4152 West Blue Heron Blvd, Suite 1114, Riviera Beach, FL 33404 Ph: 561.841.0103 / Fax: 561.841.0104 www.RADISE.net 

Offices in Miami-Dade, Broward, and Palm Beach Counties 

about:blank
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Task 2 Preparation of Final Design Plans, Specifications and Opinion of Probable Cost 

RADISE will provide the following design services: 

1. Prepare final 100% engineering drawings and technical specifications. Division One 
Specifications (except for Summary of Work), General Terms and Conditions, etc. are 
not included. 

2. Prepare an opinion of probable cost. 
3. RADISE will provide drawings, technical specifications, and opinion of probable cost 

within 90 calendar days from approval of 30% plans by CAS and Broward County. 
RADISE will attend a design review meeting with CAS to review the drawings, 

technical specification, and opinion of probable cost. 

Deliverables – Two (2) sets of plans (11” x 17”), specifications and cost estimates along with 

electronic copies in PDF format. 

Fees 

Fee for Task 1, $ 57,664.56 

Fee for Task 2, $ 65,630.48 

Total $ 123,295.04 

Closure 

We appreciate the opportunity to provide this proposal and look forward to working with you 

on this project. RADISE will be glad to provide a proposal to provide permitting and 

construction support services, if requested by CSA. Please contact me if you have any 

questions. 

Sincerely, 

Tom Mullin, PE 

VP - Chief Engineer & Geotechnical Services Group Consultant 

https://123,295.04
https://65,630.48
https://57,664.56
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SUNSHINE WATER CONTROL DISTRICT 

BOARD OF SUPERVISORS FISCAL YEAR 2021/2022 MEETING SCHEDULE 

LOCATION 
La Quinta Inn Coral Springs, 3701 N. University Drive, Coral Springs, Florida 33065 

DATE POTENTIAL DISCUSSION/FOCUS TIME 

October 13, 2021 Regular Meeting 6:30 PM 

November 10, 2021 
rescheduled to November 17, 2021 

Regular Meeting 6:30 PM 

November 17, 2021 Regular Meeting 6:30 PM 

December 8, 2021 Regular Meeting 6:30 PM 

January 12, 2022 Regular Meeting 6:30 PM 

February 9, 2022 Regular Meeting 6:30 PM 

March 9, 2022 Landowners’ Meeting & Regular Meeting 6:30 PM 

April 13, 2022 Regular Meeting 6:30 PM 

May 11, 2022 Regular Meeting 6:30 PM 

June 8, 2022 Regular Meeting 6:30 PM 

July 13, 2022 Regular Meeting 6:30 PM 

August 10, 2022 Regular Meeting 6:30 PM 

September 14, 2022 Public Hearing & Regular Meeting 6:30 PM 
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